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Background: 
New Consultancy and Relief Organization (NCRO) is a registered Non 
Governmental Organization (NGO) with the government of the Islamic Republic 
of Afghanistan.  It was established under the name of Narcotic Control and 
Rehabilitation of Afghanistan in 1993; the name was changed in 2005 into 
National Consultancy and Relief Association. In 2012 the name of NGO changed 
to New Consultancy and Relief Organization.  (NCRO) is involved in providing 
basic humanitarian services in the following sectors: 
 

·  In health, NCRO organized hygiene awareness raising campaigns for 

women in a number of villages in Nangarhar and Nangrahar Provinces  

·  In Agriculture, NCRO distributed Improved Wheat Seeds to farmers in 

different provinces; established fruit and non fruit nurseries; trained 

women on maintaining kitchen Garden;  

·  In livestock, NCRO distributed UNHCR donated cows, goats and poultries 

to returnees and IDPs, this in addition to creating fish ponds in certain 

suitable returnee focused areas  

·  In irrigation sector, NCRO constructed water intakes, canal rehabilitations, 

construction of siphons, kariz cleanings and protection walls 
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·  In water supply, NCRO established pip schemes, dug potable water wells 

and provided hygiene education as a component to the aforementioned 

projects; 

·  In the infrastructure, NCRO constructed school buildings, clinics and 

resurfaced tertiary roads in a number of villages  

·  NCRO has been engaged in shelter construction program of UNHCR for 

the past  3 years and is still working in this field; 

·  In sanitation NCRO constructed latrines and improved waste water 

drainage systems and created garbage bins    

·  In capacity building NCRO provided income generation trainings for 

returnees and IDPs' families  

·  In consultancy NCRO provided need assessment of Returnee and IDP by 

implementation remote monitoring and women right advocacy project 

under UNHCR fund and referred a number of cases to UNHCR and other 

relevant agencies through UNHCR Jalalabad.   

·  In RE/EE NCRO has installed over 517 photovoltaic system and 

constructed over 15 Micro Hydropower. 

 
 

INTRODUCTION: 
 
NCRO implemented one food for asset projects in Behsud district of Nangrahar 
province in 2014.  
 
 
 
Summary of NCRO Annual Budget 
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Project Name:  Construction of Road and Protection Wall 
Location: Khas Saracha village, Behsud district of Nangrahar Province 
Duration: 3 months (01 October to 31 December 2014) 
 
The project was implemented in Saracha village of Behsud district of Nangrahar 
province. 
 

In general, the majority of returnees, particularly those who returned to rural 

areas, are facing various reintegration difficulties. The needs assessments 

carried out by UNHCR and DoRR confirmed that lack of job and livelihood 

opportunities, lack of shelter/land, limited access to water and proper 

health/education services are the major obstacles to sustainable reintegration of 

returnees. Most returnees earn their household incomes as daily-wage workers, 

mainly in provincial and district capitals including Kabul or Peshawar, Pakistan. 

At the same time, the assessments of 2008 and 2009 reveals a higher 

vulnerability and reintegration difficulties compared to those who returned in 2007 

mainly to the limited absorption capacity of local communities, self-coping 

capacity of returnees and limited or absence of family support in returning areas. 

Generating a regular income is a serious challenge for many of the returnees 

living in the villages especially for families with many children, female-headed 

households, people with disabilities and the elderly. 

As the project location is a returnee focused area, there is need for improving the 

incomes generation, equally of the local population and returnees for better 

integration and sustainable livelihood. The improvement is possible only through 

provision of sufficient support to make the returnee able to construct their road 

and protection wall in new standard. 

The project location is a high returnees' area Saracha -I-Ali Khan village of 

Behsud district  

Saracha -I-Ali Khan village is populated with over 1600 family's including 601 

families' returnee.  

The main source of irrigation water is from Saracha River . 
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Saracha river diverted from its original bed and over 600 residential houses , one 

school, one library building which is under construction stage, village irrigation 

canal and over 500 hectares agricultural land was under attack of flood from 

Saracha river since 2012. 200 m protection wall was constructed by WFP fund in 

2013.  

  

After technical survey it is fond that the existed protection wall need 60 extension 

and back filling behind the existed wall and new constructed 60 m wall to block 

water flowing behind the wall  to protect  residential houses, school and 

agricultural land, village irrigation canal also, by construction of 200 m road 

people of Saracha village fond road access to school, Paito and Karez village as 

well it shortened the road distance to Jalalabad city. 

 

The New Consultancy and Relief Organization (NCRO) have considerable 

experience in assisting farmers from high returnee vulnerable. 

For construction of Saracha -I-Ali Khan road and protection wall in high returnees 

area of Saracha -I-Ali Khan village of Behsud district over 194 labors fond 

working opportunity in the village FFA including 3 skilled labors cash for work 

from WFP fund.  

 
 

Project Performance: 

I. Describe what type of activities undertakened to achieve the 
expected outputs, outcomes and the timeframe. 
 

a. Project mobilization. 
b. Diversion of water from project area. 
c. Construction of 60 M Gabion protection wall. 
d. Construction of 200 m Road 
e. Back Filling of existed protection wall and part of road  305 m 
f. Planting of 3000 trees.   
g. Food distribution to 194 vulnerable families. 

 
II. Describe the food distribution mechanism , 

With the project implementation we have achieved the following activities; 
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194 labors  received WFP monthly FFA ration (75 Kg wheat,10 Kg, 7.4 Kg Oil 
and 0.5 Kg Salt).  
 
Summary of beneficiary who received assistance for their protection: 
 
 
 

Age 
Group 

Female Male Total  
in numbers  in % in numbers  in % in numbers  in % 

0-4 95 8.2 95 8.2 191 16.4 
5-,17 248 21.3 242 20.8 490 42.1 
18-59 223 19.2 230 19.8 454 39 
60 and > 19 1.6 10 0.9 29 2.5 
Total:  585 50.3 579 49.7 1164 100 

 
 
With the achievement of above listed activities, the following objectives were 
obtained and facilitated protection of IDPs in their locations: 

 
1. 600 residential houses,500 hectares agricultural lands and one  School protected 

from flood attack. 
 
2. Road access created between Saracha , Paito and Karez villages. 
 
3. Job facilities created for 194 vulnerable families 

 
 
WFP funded the mentioned project  
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Photos of project 
 
 
 
 
 
 
 
 



New Consultancy and Relief Organization 
 

NCRO Annual Report 2014 

Address: West Street of Maraston, House # 643, Nahya-E-3, Jalalabad city, Nangarhar Province, Afghanistan  
Website: http://ncro-afg.org 
 

Page 6 of 8 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo of project site before the implementation of project 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo of project site during the implementation of project 
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In addition to implementation of above project NCRO  has surveyed the 
following projects that will be implemented in 2015  
 

1. Poli Jogi Protection wall in Mehterlam district of Laghman province. 
2. Sultanpoor springs and Bagrami canal in Surkhroad district of Nangrahar 

province. 
3. Bazid Khell Canals in Kama district of Nangrahar province. 
4. Kandi Ibrahim Khill Drainage and Canals in Kama district of Nangrahar 

province. 
5. Road construction in Shigal district of Kunar province. 
6. Road, canals and intakes rehabilitation in Pachi wa Agam district of 

Nangrahar province. 
 


